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Completed and ongoing tasks: 

• Interior renovation completed. 

• West parking lot work in progress. Weather permitting, the work is expected to complete in early 

March. 

• Stormwater work at bio-retention in progress. 

• Site work for track and field in progress. 

 

Process related activities:  

• APS is working on revising Montague Street stair and ramp design. The community meeting will be held 

from 7-9pm on Monday, February 2nd. 

• Reports related to LEED credits will be submitted to county in fall 2014 and spring 2015.  

• County DES staff has questions about underground water levels at bio retention area. Additional soil 

testing/analysis is underway. Related bio-retention work will be delayed to March. 

• Two relocatable classrooms will stay at the west parking lot because of APS projected enrollment and 

the Special Education programs. 
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  Entrance to gym 

 Art prep room 
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 New music room 



 

January 31, 2015                 4 

 

 Trees along south side of school 

  Sidewalk next to playground  
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West parking lot 


